~DEPARTMENT OF DEFENSE NEWS

tELEASE

DoD Releases Selected
Acquisition Reports

on major defense acquisition program cost and

schedule changes since the September 2001 re-
porting period. This information is based on the Se-
lected Acquisition Reports (SARs) submitted to the
Congress for the Dec. 31, 2001 reporting period.

-|-he Department of Defense has released details

SARs summarize the latest estimates of cost, sched-
ule, and technical status. These reports are prepared
annually in conjunction with the President's bud-
get. Subsequent quarterly exception reports are re-
quired only for those programs experiencing unit
cost increases of at least 15 percent or schedule de-
lays of at least six months. Quarterly SARs are also
submitted for initial reports, final reports, and for
programs that are rebaselined at major milestone de-
cisions.

The total program cost estimates provided in the
SARs include research and development, procure-
ment, military construction, and acquisition-related
operation and maintenance (except for pre-Mile-
stone B programs, which are limited to development
costs pursuant to 10 USC §2432). Total program
costs reflect actual costs to date as well as future an-
ticipated costs. All estimates include anticipated in-
flation allowances.

The current estimate of program acquisition costs
for programs covered by SARs for the prior report-
ing period (Sept. 2001) was $790,402.3 million.
After subtracting the costs for final reports and adding
the costs for five new programs—Active Electroni-
cally Scanned Array (AESA), Global Hawk, Joint
Simulation System (JSIMS), T-AKE, and Wideband
Gapfiller—in September 2001, the adjusted current
estimate of program acquisition costs was $796,795.5
million. There was a net cost increase of $133,327.7
million or 18.2 percent during the current report-
ing period (December 2001). However, since 56 pro-
grams of the 70 programs reported here did not up-
date their outyear budget streams since the December
1999 reporting period, most of this growth has oc-
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curred over a two-year period vice a three-month
period. As in past net cost increase calculations, funds
have been excluded for programs submitting new
(“initial”) SARs. For this SAR submission cycle, these
programs are C-130 Avionics Modernization Pro-
gram (AMP), C-5 Reliability [Enhancement] and Re-
Engining Program (RERP), Ballistic Missile Defense
System (BMDS), and Blackhawk Upgrade (UH-60M).

This increase was due primarily to higher program
estimates (+$56.1 billion), additional engineering
changes (hardware/software) (+$19.2 billion), and
a net stretch-out of the development and procure-
ment schedules (+$8.2 billion). There was also a net
increase in the planned quantities to be purchased
(+$42.8 billion) along with the associated support
costs (+$11.8 billion). These increases were partially
offset by the application of lower escalation indices
(-$4.9 billion).

For more details on cost changes and other SAR in-
formation, see the following Web links:

Summary Table
http://www.defenselink.mil/news/Apr2002/d200204
11summary.pdf

Summary Explanations of Significant SAR Cost
Changes
http://Aww.defenselink.mil/news/Apr2002/d200204
11changes.pdf

SAR Program Acquisition Cost Summary in
Dollars
http://Aww.defenselink.mil/news/Apr2002/d200204
11costs.pdf

Acronyms
http://Aww.defenselink.mil/news/Dec2001/d200112
07acronym.pdf

Editor's Note: This information is in the public do-
main at http://www.defenselink.mil/news.






